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Exhibit 300: Capital Asset Summary

Part I: Summary Information And Justification (All Capital Assets)

Section A: Overview & Summary Information

Date Investment First Submitted: 2009-06-30

Date of Last Change to Activities: 2012-04-27
Investment Auto Submission Date: 2012-02-23
Date of Last Investment Detail Update: 2012-02-23
Date of Last Exhibit 300A Update: 2012-03-13
Date of Last Revision: 2012-04-27

Agency: 007 - Department of Defense Bureau: 97 - Department of Defense Agencies
Investment Part Code: 02

Investment Category: 00 - Agency Investments

1. Name of this Investment: DEFENSE INFORMATION SYSTEM NETWORK

2. Unique Investment Identifier (Ull): 007-000000595

Section B: Investment Detail

1. Provide a brief summary of the investment, including a brief description of the related
benefit to the mission delivery and management support areas, and the primary
beneficiary(ies) of the investment. Include an explanation of any dependencies
between this investment and other investments.

The Defense Information System Network (DISN) is DoD’s consolidated world wide
telecommunications infrastructure that provides end-to-end information transport for DoD
operations, providing the warfighters and the Combatant Commanders (COCOMSs) with a
robust Command, Control, Communications, Computers and Intelligence (C4l) information
long-haul transport infrastructure. The primary beneficiaries of the DISN investment are the
DoD COCOMs, Military Departments, Defense Agencies and the Warfighter, as well as our
mission Allies. The DISN goal remains to seamlessly span the terrestrial and space strategic
domains, as well as the tactical domain, to provide the interoperable telecommunications
connectivity and value-added services required to plan, implement, and support any
operational missions, anytime, and anywhere pushing DISN services to the "edge" of the
communications network. The vision of "power to connect" is the availability and accessibility
of a ubiquitous, secure, robust, trusted, protected, and routinely used wide-bandwidth
network, populated with the information and information services that our forces need. The
DISN"s primary focus is on sustainment of the existing network. Acquisition fills any
requirement deficiencies through a continuous infrastructure modernization to transition to
internet protocol (IP) capabilities by replacing or refreshing the optical core to 100G over the
FY 2008 — FY 2017 timeframe. Similarly, the Joint World-wide Intelligence Communications
System (JWICS) fills the requirements of the Intelligence Community through the voice, video
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and data IP communications infrastructure thereby leveraging the DISN optical core to fill
operational needs of the Intelligence Community. Internal DISN interdependencies are
focused on the common-user services" dependencies on the underlying transport
infrastructure. Most other DoD IT initiatives are dependent upon, at a minimum, the DISN
transport infrastructure for voice, video, and/or data interchange.

2. How does this investment close in part or in whole any identified performance gap in
support of the mission delivery and management support areas? Include an
assessment of the program impact if this investment isn't fully funded.

As the Department"s global enterprise information transport platform that securely
interconnects data sources with data sinks regardless of size and/or location, its filling of
performance gaps related to mission execution is critical. The original formation and success
of the DISN was tied to the resolution of varied enterprise infrastructure shortfalls identified
through a series of OSD internal studies and GAO Audits/DoD IG Findings in the late-1980"s
and early 1990"s. Its follow-on expansion and National Defense Mission role both increased
and shifted in the late 1990"s and early 2000"s. The move was toward a forward-leaning
combat support agency, one more attuned to active support being provided to forward DoD
elements and to the provisioning of a robust infrastructure to meet both the deployed and
sustaining base roles of the Military Departments and the Combat Commands. The
identification and satisfaction of mission needs/requirements became a focused and
coordinated effort to ensure funding and delivery of those capabilities to the Warfighter in a
timely, expeditious, and cost efficient manner. As deficiencies were noted by the managers,
operators, implementers, and customers, changes in operational and program management
support and its processes were effected. These activities and their execution are monitored
by Department Senior Leadership to ensure delivery of capabilities to the customer in an
effective and efficient manner. The customer forums, performance surveys, and customer
operational mission requirements are integral as measures of success to every DISN
subsystem, their projects and activities, and critical in determining present day system
shortfalls. These shortfalls are mapped against the DISN"s planning criteria, prioritzed in
concert with the customer base, and programmed for execution as, and when, funding is
available. Delayed availability of required funding means that lower priority efforts closing
specific performance gaps will be delayed and reprioritized, leaving the related mission risk
unresolved. This leaves Department objectives related to converged IT systems at risk and
mission assets, including manpower, potentially in harm"s way. DISN management
recognized early in the program that global communications infrastructure was not ubiquitous,
and DISN implementation would be "technology over geography over time/money." The lack
of time/money creates an adverse impact to delivering critical "power-to-the-edge".

3. Provide alist of this investment's accomplishments in the prior year (PY), including
projects or useful components/project segments completed, new functionality added,
or operational efficiency achieved.

FY11 accomplishments: Continued to sustain the global DISN, with transport removing 35
DATMS nodes and transitioning 35 ATI circuits; JWICS transitioned 60 nodes from ATM to IP,
deployed a new core node and optimized 13 others; EPC/SECN performed site surveys,
engineering analysis, and contract actions for 4 switch replacements; DRSN continued
modification work on COMSEC upgrades for DRSN switches; OSS continued standardization
and integration of OSS sub-elements; DSCS sustained the DSCS constellation along with
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doing modem and terminal certifications; SATCOM continued specification development and
physically transitioned the Joint C4l Decision Support Center to a new location; PNVC
continued with system engineering support; while Assured SATCOM in Single Theater
(ASSIST) released the RFI and obtained an ADM for MDD Decision. The DISN Tech Refresh
completed 24 of 30 DATMS replacements plus one site upgrade; 4 multifunction soft switch
upgrades and replaced 20 EOL COMSEC devices.

4. Provide alist of planned accomplishments for current year (CY) and budget year (BY).

FY12 planned accomplishments: Continue to sustain the global DISN, with transport
removing 40 DATMS nodes and transitioning 1200 DATS circuits; JWICS transition of 60
more nodes from ATM to IP, updating VTC capability and completion of node optimizations;
Enhanced Pentagon Capability/Survivable Emergency Conferencing Network (EPC/SECN)
complete SECN site install and 3 switch replacements; DRSN complete COMSEC upgrade
development for DRSN switches and develops the Engineering Change Proposal for the Dual
Narrowband Interface card (NBIC) for DRSN switch; OSS continued standardization and
integration of OSS sub-elements; continued sustainment of the DSCS constellation and
modem and terminal certifications; and continued PNVC system engineering support. The
DISN Tech Refresh plans 14 replacement installs and 130 upgrades at DATMS locations; 4
more new multifunction soft switch (MFSS)upgrades, 80 EOL COMSEC device replacements
and Secure Voice (SV) VoSIP suite installs and 2 SV Conference Managers going
operational. The FY13 planned accomplishment is the sustainment of global DISN to meet
DoD’s mission. Supporting this are major maintenance activities: 1)Tech Refresh/EOL
Equipment Replacement continues replacement of EOL backbone equipment and software
(legacy ATM, Promina, and select COMSEC); MSPP’s to transition legacy assets; a
Multi-Protocol Label Switching (MPLS) backbone; Rapid Agile Provisioning; Multi Functional
Switches (MFS) Enhancements; timing and synch upgrades; and Secure But Unclassified
(SBU) and secure voice, video, and data services upgrades, to complete IP enablement of
DRSN; 2) JWICS Core Architecture implementation, WAN Optimization, and 10GE COMSEC
deployment.; 3) EPC/SECN EOL equipment upgrades; 4) Enhanced Mobile Satellite Service
(EMSS) Gateway upgrades and transition of the Defense Tactical Communications System
(DTCS) capability to EMSS; and 5) JHITS switch expansions, enhanced security posture and
avoidance of technological obsolescence. FY13 development activities include: 1)
Procurement of PNVC interface equipment to DRSN; 2) Baseband equipment development
for the PNVC FY15 IOC; 3) IP Enablement for the DRSN DSS-2A switch, completion of
HEMP Phone development and continued development of a NORTHCOM conferencing
solution; 4) Elements Management System activities supporting emerging technologies and
service assurance; and 5) DRSN NBIC replacement development effort and Console User
Interface update.

5. Provide the date of the Charter establishing the required Integrated Program Team
(IPT) for this investment. An IPT must always include, but is not limited to: a qualified
fully-dedicated IT program manager, a contract specialist, an information technology
specialist, a security specialist and a business process owner before OMB will approve
this program investment budget. IT Program Manager, Business Process Owner and
Contract Specialist must be Government Employees.
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Section C: Summary of Funding (Budget Authority for Capital Assets)

Sub-Total DME (Including Govt. FTE):

Sub-Total O & M Costs (Including Govt.
FTE):

Total Cost (Including Govt. FTE):
Total Govt. FTE costs:

$198.9
$635.5
$0.0
$834.4
$15,265.9
$456.3
$15,722.2

$16,556.6
$456.3
4,070

Table I.C.1 Summary of Funding
PY

2011

$36.6
$104.1
$0.0
$140.7
$1,824.9
$86.6
$1,911.5

$2,052.2
$86.6
731

$-26.7

-1.00%

CY
2012

$21.6
$93.2
$0.0
$114.8
$1,823.0
$94.2
$1,917.2

$2,032.0
$94.2
735

$-162.4

-7.00%

BY
2013

$26.2
$135.7
$0.0
$161.9
$1,846.7
$100.8
$1,947.5

$2,109.4
$100.8
775
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2. If the funding levels have changed from the FY 2012 President's Budget request for
PY or CY, briefly explain those changes:

In PY 2011, a funding decrease of $26.712M occurred mainly in DWCF O&M due to lower than
projected bandwidth and individual services costs and higher maintenance, core sustainment,
and contracts costs. In CY 2012, funding decrease of $162.407M occurred from realignments
of $165.603M of DISN Information Assurance funds and lower communications lease and
equipment/equipment maintenance costs, a decrease of $0.205M in RDT&E, and an increase
of $3.401M of procurement for system sustainment.
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Section D: Acquisition/Contract Strategy (All Capital Assets)

Table I.D.1 Contracts and Acquisition Strategy

Contract Type | EVM Required | Contracting Procurement Indefinite Solicitation ID Ultimate Effective Date Actual or
Agency ID Instrument Delivery Contract Value Expected
Identifier (PIID) Vehicle ($M) End Date
(IDV)
Reference ID
Awarded 9700 777.TO/DO.PII DCA20002D50 9700
Ds 00
Awarded 9700 5352.TO/DO.PII HC101307D200 9700
Ds 5
Awarded 9700 700.TO/DO.PII  HC101909D200 9700
Ds 0
Awarded 9700 23.TO/DO.PIID DCA20002D50 9700
S 24
Awarded 9700 1094.TO/DO.PII DCA20001D50 9700
Ds 02
Awarded 9700 274.TO/DO.PII HC102808D200 9700
Ds 0
Awarded 9700 5349.TO/DO.PII DCA20099D00 9700
Ds 50
Awarded 9700 14.TO/DO.PIID HC104708C400 9700
s 4
Awarded 9700 1543.TO/DO.PII HC101906D200 9700
Ds 2
Awarded 9700 83.TO/DO.PIID HC101307D202 9700
s 3
Awarded 9700 1110.TO/DO.PII HC104708D000 9700
Ds 2
Awarded 9700 52.TO/DO.PIID HC102809D200 9700
S 0
Awarded 9700 VCO01 HC102808D200 9700
9
Awarded HC104708C40
01
Awarded HC104708C40
05
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Table I.D.1 Contracts and Acquisition Strategy

Solicitation ID Ultimate Effective Date Actual or
Contract Value Expected

Contract Type | EVM Required | Contracting Procurement Indefinite IDV
Agency ID Instrument Delivery Agency

Identifier (PIID) Vehicle ) (M) End Date

(IDV)
Reference ID

Awarded

Awarded

Awarded

Awarded

Awarded

Awarded

Awarded

Awarded

Awarded

Awarded

Awarded

Awarded

Awarded

Awarded

Awarded

Awarded

4730

4730

9700

9700

9700

9700

9700

9700

9700

9700

9700

9700

9700

9700

9700

HC101309C20
02

HC104709F023
4

HC101308F200
5

VCO08

TKCTOO06T76IR
U

SNVCO06H2QI
RU

2200.TO/DO.PII
Ds

9682.TO/DO.PII
Ds

5062.TO/DO.PII
Ds
25.PIIDs
18.PIIDs
30.PIIDs
31.PIIDs
564.PIIDs

650.PIlIDs

2060.PlIDs

GS06F0225Z

GSO00TO7NSDO
010

HC102808D202
3

HC101306H050
2

HC101305H066
9

DCA20002D50
01

HC101307D200
6

HC101307D200
7

DCA20002D50
25

DCA20002D50
26

DCA20002D50
27

DCA20002D50
28

DCA20001D50
03

DCA20001D50
04

DCA20099D00
51

4730

4730

9700

9700

9700

9700

9700

9700

9700

9700

9700

9700

9700

9700

9700
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Table I.D.1 Contracts and Acquisition Strategy

Contract Type | EVM Required | Contracting Procurement Indefinite IDV Solicitation ID Ultimate Effective Date Actual or
Agency ID Instrument Delivery Agency Contract Value Expected
Identifier (PIID) Vehicle ) (M) End Date
(IDV)
Reference ID
Awarded 9700 1630.PIIDs DCA20099D00 9700
52
Awarded 9700 VYVX40002 HC101304H057 9700
0
Awarded 9700 VYVX40003 HC101304H057 9700
0
Awarded 9700 VYVX40004 HC101304H057 9700
0
Awarded 9700 VYVX40005 HC101304H057 9700
0
Awarded 9700 VYVX40006 HC101304H057 9700
0
Awarded 9700 TWTH40084 HC101304H052 9700
8
Awarded 9700 TWTH40085 HC101304H052 9700
8
Awarded 9700 TWTH40086 HC101304H052 9700
8
Awarded 9700 TWTH40087 HC101304H052 9700
8
Awarded 9700 TWTH40088 HC101304H052 9700
8
Awarded 9700 TWTH40089 HC101304H052 9700
8
Awarded 9700 MCITO06GX6IR DCA20092H01 9700
U 04
Awarded 9700 MCITO06GX7IR DCA20092H01 9700
U 04
Awarded 9700 SPCC40007 HC101304H053 9700
0
Awarded 9700 SPCC40009 HC101304H053 9700
0
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Table I.D.1 Contracts and Acquisition Strategy

Contract Type | EVM Required | Contracting Procurement Indefinite IDV Solicitation ID Ultimate Effective Date Actual or
Agency ID Instrument Delivery Agency Contract Value Expected
Identifier (PIID) Vehicle ) ($M) End Date
(IDV)
Reference ID
Awarded 9700 MCIT40008 DCA20092H01 9700
04
Awarded 9700 MCIT40010 DCA20092H01 9700
04
Awarded 9700 SPCC40011 HC101304H053 9700
0
Awarded 9700 SPCC40012 HC101304H053 9700
0
Awarded 9700 TBD HC101311C010 9700

0

2. If earned value is not required or will not be a contract requirement for any of the contracts or task orders above, explain why:
Earned Value Management is applied to the DISN in accordance with Table 5 on Enclosure 4 in DoDI 5000.02, Operation of the Defense
Acquisition System, 8 December 2008. IAW that memo, no Task Orders within the DISN that are cost or incentive efforts exceed that $20M
threshold requiring EVM, and therefore EVM is neither deemed applicable nor required. The contracts supporting the DISN are primarily firm,
fixed price (FFP), and/or indefinite delivery, indefinite quantity (IDIQ) commodity-based acquisitions. The services-based portions of these
contracts are mainly Time and Material (T&M), with T&M being deemed appropriate for the risk/uncertainty associated with the mission
schedules and execution locations. For those that do execute task orders that are Cost Plus Fixed Fee (CPFF), their dollars values do not
exceed the $20M policy threshold that recommends/mandates the application of EVM. Specific tailored oversight is applied to each
contractual effort as appropriate. The DISN PM exercises cost, schedule and performance (CSP) oversight using EVM-like techniques. A
weekly project status, accomplishments, and review of the issues provide constant oversight of short and mid-term schedule activities. In
addition, monthly reviews of actual versus planned spending are accomplished for Time and Material (T&M) Task Orders using an automated
collection tool that flags discrepancies from expected cost and schedule objectives. Major issues are raised to the PM and DISA Senior
Leadership. Quarterly reviews by the DISA Corporate Board covers the status of programs and projects, utilizing operational and performance
metrics to provide an overall scorecard of the program’s CSP progress, as well as, ensure progress of other contributing programs is
achieved. Stakeholder reviews at the OSD level are held to review the overarching progress of the program with detailed reviews of
subprojects to verify CSP objectives and capabilities are delivered.
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Exhibit 300B: Performance Measurement Report

Section A: General Information

Date of Last Change to Activities: 2012-04-27

Section B: Project Execution Data

Table 11.B.1 Projects

P0595-102 DISN Technology Refreshment DISN Tech Refresh Definition.
(LETR/0300)
P0595-103 DISN TECHNOLOGY DISN Technology Refresh plans,

REFRESHMENT (LETR/0400) purchases, and implements
replacements for end of life (EOL)
components of the DISN and
DISN-supported systems.

P0595-104 PRESIDENTIAL AND NATIONAL Presidential and National Voice
VOICE CONFERENCING Conferencing (PNVC) is the
(PNVC)(LENP/0400) AEHF survivable SATCOM voice

conferencing (SSVC) system that
provides a near toll-quality voice
conferencing capability to the
President and other senior
national/military leaders
anywhere in the world. PNVC
activities include program
management, system
engineering, development,
integration, installation, and
testing of new baseband
(audio-summing, cryptographic,
and voice encoder/decoder)
equipment.

P0595-105 DEFENSE RED SWITCH Defense Red Switch Network
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Table I.B.1 Projects

NETWORK (DRSN) (LE4C/0400) provides Multi-Level secure voice
calling and conferencing for DoD
and other Federal Departments
including gateway interfaces to
other secure voice systems.
Secure Voice switches are
special purpose government only
systems, not commercial
products.

P0595-106 ENHANCED PENTAGON Enhanced Pentagon Capability
CAPABILITY / SURVIVABLE (EPC)/Survivable Emergency
EMERGENCY CONFERENCING Conferencing Network (SECN)
NETWORK (EPC/SECN) are two related Nuclear
(LE4D/0300-0100) Command and Control (C2)
secure voice systems. They
support senior leadership secure
voice conferencing, using
survivable SATCOM links
(DSCS/MILSTAR) and HEMP
protected secure voice
conferencing switches. This
project supports the sustainment
of the switching systems and
interfaces, but not the satcom
terminals or space segments.

P0595-107 JOINT WORLDWIDE JWICS is the Top Secret (TS)
INTELLIGENCE Special Compartmented

COMMUNICATIONS SYSTEM Information (SCI) Wide Area

(JWICS) (LE2M/0300) Network that provides Video

TeleConferencing (VTC), Voice
over Internet Protocol (VolP) and
data services to the DoD, the
Intelligence Community (IC),
Federal decision makers,
warfighters and intelligence
analysts worldwide. JWICS is the
network that ties all community
SCI networks together into one
common fabric.

P0595-108 OPERATIONAL SUPPORT The Operational Support
SYSTEMS (OSS) (LEMT/0400) Systems provide operational and
network operating systems that
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Table I.B.1 Projects

Project ID Project Project Project Project Project

Name Description Start Date Completion Lifecycle
Date Cost ($M)

instrument and automate the
operations, administration,
maintenance and provisioning
functions creating a single
DISN-wide view for network
managers and operators.
Collectively, these systems are
known as the DISN Operational
Support Systems (OSS).

Activity Summary
Roll-up of Information Provided in Lowest Level Child Activities

Cost Variance Cost Variance Total Planned Cost Count of

Project ID Name

Total Cost of Project] End Point Schedule | End Point Schedule
Activities Variance Variance (%)

($M) (%) ($M) Activities

($M) (in days)

P0595-102 DISN Technology
Refreshment
(LETR/0300)

P0595-103 DISN TECHNOLOGY
REFRESHMENT
(LETR/0400)

P0595-104 PRESIDENTIAL AND
NATIONAL VOICE
CONFERENCING
(PNVC)(LENP/0400)

P0595-105 DEFENSE RED
SWITCH NETWORK
(DRSN) (LE4C/0400)

P0595-106 ENHANCED
PENTAGON
CAPABILITY /
SURVIVABLE
EMERGENCY
CONFERENCING
NETWORK
(EPC/SECN)
(LE4D/0300-0100)

P0595-107 JOINT WORLDWIDE
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-

INTELLIGENCE
COMMUNICATIONS
SYSTEM (JWICS)
(LE2M/0300)

P0595-108 OPERATIONAL
SUPPORT SYSTEMS
(0SS) (LEMT/0400)

Activity Summary

Roll-up of Information Provided in Lowest Level Child Activities

Total Cost of Project] End Point Schedule | End Point Schedule Cost Variance

Activities Variance Variance (%)

($M)

($M) (in days)

Key Deliverables

Cost Variance
(%)

Total Planned Cost
(M)

Count of
Activities

Project Name Activity Name Description Planned Completion Projected Actual Completion Duration Schedule Variance | Schedule Variance
Date Completion Date Date (in days) (CEVED) (%)

NONE
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Section C: Operational Data

Table II.C.1 Performance Metrics

Sustain Defense Percent of Legacy IP Mission and Business Under target 25.000000 25.000000 25.000000 30.000000 Semi-Annual
Information Systems and DATMS devices Results - Services for
Network (DISN) upgraded Citizens

service performance
while enabling
Internet Protocol (IP)
convergence to meet
the DoD Net-Centric
Vision and align DoD
with Commercial
Service Providers

offerings.
Conduct recurring Number of Customer  Customer Results - Under target 11.000000 11.000000 11.000000 11.000000 Monthly
customer forums to Forums Customer Benefit

exchange information
and open clear
dialogue between the
service provider and
the customer

community.
Achieve satisfactory numeric score Customer Results - Over target 4.000000 4.000000 4.130000 4.000000 Semi-Annual
customer satisfaction Service Quality

in delivering unique
services to the DoD
Warfighter/business

community.
Sustain DISN Service % of Cost Target Process and Activities Over target 97.000000 97.000000 98.000000 97.000000 Monthly
Performance, - Financial

implementing process
improvements and

network management
consolidations while
achieving OSD cost

targets.
Revalidate 1ISO 9001 Process and Activities Over target 1.000000 0.000000 0.000000 1.000000 Semi-Annual
organizations’ Recertification - Quality

Quality Management
System ensuring
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EXHIBIT 300

Table I.C.1 Performance Metrics

Target for PY Target for CY Reporting

Unit of Measure FEA Performance Measurement Baseline Actual for PY
Frequency

Metric Description
Measurement Condition
Category Mapping

process accuracy,
repeatability,
meaningful and
measurable, linkage
to desired business
outcomes and to
customer
expectations.

12.000000 12.000000 12.000000 Monthly

Conduct monthly Number of TEMs Technology - Quality Over target 12.000000
Quality Assurance Assurance
reviews and
Technical Exchange
Meetings (TEM) with
stakeholders and
identify opportunity for
service improvement
for both DISA and our
customers.
99.500000 99.500000

DISN Services % Available Technology - Over target
Reliability and

Performance -
Average Systems Availability
Availability of DISN

Services.

99.500000 99.500000 Monthly
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